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CHAPTER 1 – Introduction 

The Town of Apple Valley (“Town” or “Apple Valley”), located within San Bernardino County, 

is pursuing the implementation of a community choice aggregation program (“CCA”), which has 

been named Apple Valley Choice Energy (the “Program” or “AVCE”).  AVCE is structured to 

offer service to all customers within the Town’s geographic boundaries. 

 

This Implementation Plan and Statement of Intent (“Implementation Plan”) describes the Town’s 

plans to implement a voluntary CCA program for electric customers within the jurisdictional 

boundaries of Apple Valley that currently take bundled electric service from Southern California 

Edison (“SCE”).  The AVCE Program will provide electricity customers the opportunity to join 

together to procure electricity from competitive suppliers, with such electricity being delivered 

over SCE’s transmission and distribution system.  The planned start date for the Program is April 

3, 2017, the first business day in April, 2017.  All current SCE customers within the Town’s service 

area will receive information describing the AVCE Program and will have multiple opportunities 

to choose to remain full requirement (“bundled”) customers of SCE, in which case they will not 

be enrolled.  Thus, participation in the AVCE Program is completely voluntary; however, 

customers, as provided by law, will be automatically enrolled according to the anticipated phase-

in schedule later described in Chapter 5 unless they affirmatively elect to opt-out. 

 

Implementation of AVCE will enable customers within Apple Valley’s service area to take 

advantage of the opportunities granted by Assembly Bill 117 (“AB 117”), the Community Choice 

Aggregation Law.  Apple Valley’s primary objectives in implementing this Program are to 

provide cost competitive electric services; spur local economic development; and sustain long-

term rate stability for residents and businesses through local control.  The prospective benefits to 

consumers include increased renewable supply product options, stable and competitive electric 

rates, and the opportunity for public participation in determining which technologies are utilized 

to meet local electricity needs. 

 

To ensure successful operation of the Program, the Town will solicit energy suppliers and 

marketers through a competitive process and will negotiate with one or more qualified suppliers 

throughout the fall and winter of 2016.  Final selection of AVCE’s initial energy supplier(s) will 

be made by Apple Valley following administration of the aforementioned solicitation process and 

related contract negotiations.  Information regarding the anticipated solicitation process for 

AVCE’s initial energy services provider(s) is contained in Chapter 10.   

 

The California Public Utilities Code provides the relevant legal authority for the Town to become 

a Community Choice Aggregator and invests the California Public Utilities Commission 

(“CPUC” or “Commission”) with the responsibility for establishing the cost recovery mechanism 

that must be in place before customers can begin receiving electrical service through the AVCE 

Program.  The CPUC also has responsibility for registering the Town as a Community Choice 

Aggregator and ensuring compliance with basic consumer protection rules.  The Public Utilities 
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Code requires that an Implementation Plan be adopted at a duly noticed public hearing and that 

it be filed with the Commission in order for the Commission to determine the cost recovery 

mechanism to be paid by customers of the Program in order to prevent shifting of costs to 

bundled customers of the incumbent utility.   

 

On August 9, 2016, the Town, at a duly noticed public hearing, introduced this Implementation 

Plan, through Ordinance No. 486 (a copy of which is included as part of Appendix A).  Then on 

September 13, 2016, the Town, at a duly noticed public hearing, approved this Implementation 

Plan and the implementation of a CCA Program through the adoption of Ordinance No. 486. 

 

The Commission has established the methodology that will be used to determine the cost 

recovery mechanism, and SCE has approved tariffs for imposition of the cost recovery 

mechanism.  With this milestone having been accomplished, the Town submits this 

Implementation Plan to the CPUC.  Following the CPUC’s certification of its receipt of this 

Implementation Plan and resolution of any outstanding issues, the Town will take the final steps 

needed to register as a CCA prior to initiating the customer notification and enrollment process. 

 

Organization of this Implementation Plan 

The content of this Implementation Plan complies with the statutory requirements of AB 117.  As 

required by PU Code Section 366.2(c)(3), this Implementation Plan details the process and 

consequences of aggregation and provides the Town’s statement of intent for implementing a 

CCA program that includes all of the following: 

 

 Universal access; 

 Reliability; 

 Equitable treatment of all customer classes; and 

 Any requirements established by state law or by the CPUC concerning aggregated service. 

 

The remainder of this Implementation Plan is organized as follows: 

 

Chapter 2: Aggregation Process 

Chapter 3: Organizational Structure 

Chapter 4: Startup Plan & Funding 

Chapter 5:  Program Phase-In 

Chapter 6: Load Forecast & Resource Plan 

Chapter 7:  Financial Plan 

Chapter 8: Rate setting  

Chapter 9: Customer Rights and Responsibilities 

Chapter 10: Procurement Process 

Chapter 11: Contingency Plan for Program Termination 

Appendix A: Town of Apple Valley Ordinance No. 486 (Adopting Implementation Plan) 
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The requirements of AB 117 are cross-referenced to Chapters of this Implementation Plan in the 

following table. 

 

AB 117 Cross References 

 

AB 117 REQUIREMENT IMPLEMENTATION PLAN CHAPTER 

Statement of Intent Chapter 1: Introduction 

Process and consequences of aggregation Chapter 2: Aggregation Process 

Organizational structure of the program, 

its operations and funding 

Chapter 3: Organizational Structure 

Chapter 4: Startup Plan & Funding 

Chapter 7: Financial Plan 

Disclosure and due process in setting rates 

and allocating costs among participants 

Chapter 8: Rate setting 

Rate setting and other costs to participants Chapter 8: Rate setting 

Chapter 9: Customer Rights and 

Responsibilities 

Participant rights and responsibilities Chapter 9: Customer Rights and 

Responsibilities 

Methods for entering and terminating 

agreements with other entities 

Chapter 10: Procurement Process 

Description of third parties that will be 

supplying electricity under the program, 

including information about financial, 

technical and operational capabilities  

Chapter 10: Procurement Process 

Termination of the program Chapter 11: Contingency Plan for Program 

Termination 
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CHAPTER 2 – Aggregation Process 

Introduction 

This chapter describes the background leading to the development of this Implementation Plan 

and describes the process and consequences of aggregation, consistent with the requirements of 

AB 117.   

 

In 2001 the Apple Valley Town Council (“Town Council”) recognized the deregulation of the 

utility industries in California and identified numerous potential benefits that would be derived 

from providing a municipally owned utility including additional revenues and competitive rates 

for citizens and businesses.  On April 10, 2001, the Apple Valley Town Council adopted 

Resolution 2001-22 authorizing the creation and operation of a municipally owned utility for the 

purpose of providing  various utility services to areas of the Town.  Although the Town is not 

pursuing a publicly owned utility construct, the launching of AVCE falls under the intent of 

Resolution 2001-22. 

 

The Town created AVCE with the following objectives: 1) provide cost-competitive electric 

services; 2) incentivize economic development within Apple Valley; 3) and gain local control of 

the Town’s energy procurement needs.  In 2010 the Town completed a detailed feasibility study 

around the formation of a CCA program – the results of the analysis were updated twice 

thereafter in 2014 and 2015. 

 

The Town released a draft Implementation Plan in July 2016, which described the planned 

organization, governance and operation of the CCA Program.  Following consideration of 

comments related to the draft document, a final Implementation Plan was prepared and duly 

adopted by the Apple Valley Town Council.   

 

The AVCE Program represents a culmination of planning efforts that are responsive to the 

expressed needs and priorities of the citizenry and business community within Apple Valley.  

The Town plans to expand the energy choices available to eligible customers through creation of 

innovative new programs for voluntary purchases of renewable energy, net energy metering to 

promote customer-owned renewable generation, and customized pricing options for large energy 

users. 

 

Process of Aggregation 

Before they are enrolled in the Program, prospective AVCE customers will receive two written 

notices in the mail, from Apple Valley, that will provide information needed to understand the 

Program’s terms and conditions of service and explain how customers can opt-out of the 

Program, if desired.  All customers that do not follow the opt-out process specified in the 

customer notices will be automatically enrolled, and service will begin at their next regularly 

scheduled meter read date following the date of automatic enrollment, subject to the service 

phase-in plan described in Chapter 5.  The initial enrollment notices will be provided to the first 

phase of customers in January 2017.  Initial enrollment notices will be provided to subsequent 
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customer phases consistent with statutory requirements and based on schedule(s) determined by 

the Town.  These notices will be sent to customers in subsequent phases twice within 60 days of 

automatic enrollment.   

 

Customers enrolled in the AVCE Program will continue to have their electric meters read and to 

be billed for electric service by the distribution utility (SCE).  The electric bill for Program 

customers will show separate charges for generation procured by the Town as well as other 

charges related to electricity delivery and other utility charges assessed by SCE. 

 

After service cutover, customers will have approximately 60 days (two billing cycles) to opt-out 

of the AVCE Program without penalty and return to the distribution utility (SCE).  AVCE 

customers will be advised of these opportunities via the distribution of two additional enrollment 

notices provided within the first two months of service.  Customers that opt-out between the 

initial cutover date and the close of the post enrollment opt-out period will be responsible for 

program charges for the time they were served by AVCE but will not otherwise be subject to any 

penalty for leaving the program.  Customers that have not opted-out within thirty days of the 

fourth enrollment notice will be deemed to have elected to become a participant in the AVCE 

Program and to have agreed to the AVCE Program’s terms and conditions, including those 

pertaining to requests for termination of service, as further described in Chapter 8. 

 

Consequences of Aggregation 

Rate Impacts 

AVCE Customers will pay the generation charges set by the Town and no longer pay the costs of 

SCE generation.  Customers enrolled in the Program will be subject to the Program’s terms and 

conditions, including responsibility for payment of all Program charges as described in Chapter 

9. 

 

The Town’s rate setting policies described in Chapter 7 establish a goal of providing rates that are 

competitive with the projected generation rates offered by the incumbent distribution utility 

(SCE).  The Town will establish rates sufficient to recover all costs related to operation of the 

Program, and actual rates will be adopted by the Apple Valley Town Council.   

 

Initial AVCE Program rates will be established following approval of the Town’s inaugural 

program budget, reflecting final costs from the AVCE Program’s energy supplier(s).  The Town’s 

rate policies and procedures are detailed in Chapter 7.  Information regarding final AVCE 

Program rates will be disclosed along with other terms and conditions of service in the pre-

enrollment and post-enrollment notices sent to potential customers. 

 

Once Apple Valley gives definitive notice to SCE that it will commence service, AVCE customers 

will generally not be responsible for costs associated with SCE’ future electricity procurement 

contracts or power plant investments.  Certain pre-existing generation costs and new generation 

costs that are deemed to provide system-wide benefits will continue to be charged by SCE to CCA 
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customers through separate rate components, called the Cost Responsibility Surcharge and the 

New System Generation Charge.  These charges are shown in SCE’s electric service tariffs, which 

can be accessed from the utility’s website, and the costs are included in charges paid by both SCE 

bundled customers as well as CCA and Direct Access customers.1 

 

Renewable Energy Impacts 

A second consequence of the Program will be a potential increase in the proportion of energy 

generated and supplied by renewable resources.  The resource plan includes procurement of 

renewable energy sufficient to meet California’s prevailing renewable energy procurement 

mandate for all enrolled customers.  AVCE customers may also voluntarily participate in a 50 

percent renewable supply option.  Depending on the level of demand for the 50 percent 

renewable supply option, combined with renewable energy costs, the Town reserves the right to 

increase the renewable content of the voluntary supply option over time.  To the extent that 

customers choose AVCE’s 50 percent renewable energy option, the renewable content of AVCE’s 

aggregate supply portfolio will further increase.  Initially, requisite renewable energy supply will 

be sourced through one or more power purchase agreements.  Over time, however, the Town 

may consider independent development of new renewable generation resources. 

 

Energy Efficiency Impacts 

A third consequence of the Program will be an anticipated increase in energy efficiency program 

investments and activities.  The existing energy efficiency programs administered by the 

distribution utility are not expected to change as a result of AVCE Program implementation.  

AVCE customers will continue to pay the public benefits surcharges to the distribution utility, 

which will fund energy efficiency programs for all customers, regardless of generation supplier.  

The energy efficiency investments ultimately planned for the AVCE Program, as described in 

Chapter 6, will follow Apple Valley’s successful application for and administration of requisite 

program funding (from the CPUC) to independently administer energy efficiency programs 

within its jurisdiction.  Such programs will be in addition to the level of investment that would 

continue in the absence of Town-administered energy efficiency programs.  Thus, the AVCE 

Program has the potential for increased energy savings and a further reduction in emissions due 

to expanded energy efficiency programs.   

   

 

                                                           
1 For SCE bundled service customers, the Power Charge Indifference Adjustment element of the Cost Responsibility 

Surcharge is contained within the CCA-CRS rate tariff.  
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CHAPTER 3 – Organizational Structure 

This section provides an overview of the organizational structure of the Town and its proposed 

implementation of the CCA program.  Specifically, the key agreements, governance, 

management, and organizational functions of the Town are outlined and discussed below. 

 

Organizational Overview 

The Apple Valley Town Council is responsible for establishing AVCE Program policies and 

objectives and overseeing AVCE’s operation.  The Apple Valley Town Manager with serve as the 

AVCE Executive Director to manage the operations of AVCE in accordance with policies adopted 

by the Town Council. 
 

Governance 

The AVCE Program will be governed by the Apple Valley Town Council.  AVCE is the CCA 

entity that will register with the CPUC, and it is responsible for implementing and managing the 

program pursuant to the Town Council’s direction.  The Town Council is comprised of five 

councilmembers, one of which, the Mayor, serves as the presiding officer at all meetings.  The 

AVCE Program will be operated under the direction of an Executive Director appointed by the 

Town Council, with legal and regulatory support provided by the Town Clerk office. 

 

The Town Council’s primary duties are to establish program policies, approve rates and provide 

policy direction to the Executive Director, who has general responsibility for program operations, 

consistent with the policies established by the Town Council.  The Town may form various 

standing and ad hoc committees, as appropriate, which would have responsibility for evaluating 

various issues that may affect the Town and its customers, including rate-related and power 

contracting issues, and would provide analytical support and recommendations to the Town 

Council in these regards.   

 

Management 

The AVCE Executive Director has management responsibilities over the functional areas of 

Administration & Finance, Marketing & Public Affairs, Power Resources & Energy Programs, 

and Government Affairs.  In performing the defined obligations to AVCE, the Executive Director 

may utilize a combination of internal staff and/or contractors.  Certain specialized functions 

needed for program operations, namely the electric supply and customer account management 

functions described below, will be performed initially by experienced third-party contractors.  

  

Major functions of AVCE that will be managed by the Executive Director are summarized below. 

 

Administration  

AVCE’s Executive Director will be responsible for managing the organization’s human resources 

and administrative functions and will coordinate with the Town Council, as necessary, with 

regard to these functions.  The functional area of administration will include oversight of 
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employee hiring and termination, compensation and benefits management, identification and 

procurement of requisite office space and various other issues. 

  

Finance 

The Executive Director is also responsible for managing the financial affairs of AVCE, including 

the development of an annual budget, revenue requirement and rates; managing and maintaining 

cash flow requirements; arranging potential bridge loans as necessary; and other financial tools. 

 

Revenues via rates and other funding sources (such as a rate stabilization fund, when necessary) 

must, at a minimum, meet the annual budgetary revenue requirement, including recovery of all 

expenses and any reserves or coverage requirements set forth in bond covenants or other 

agreements.  The Town will have the flexibility to consider rate adjustments within certain ranges, 

administer a standardized set of electric rates, and may offer optional rates to encourage policy 

goals such as economic development or low income subsidy programs, provided that the overall 

revenue requirement is achieved.      

 

AVCE may also offer customized pricing options such as dynamic pricing or contract-based 

pricing for energy intensive customers to help these customers gain greater control over their 

energy costs.  This would provide such customers – mostly larger energy users within the 

commercial sector – with greater rate-related flexibility than is currently available. 

 

In conjunction with the Town’s finance department, AVCE’s finance function will be responsible 

for arranging financing necessary for any capital projects, preparing financial reports, and 

ensuring sufficient cash flow for successful operation of the AVCE Program.  The finance function 

will play an important role in risk management by monitoring the credit of energy suppliers so 

that credit risk is properly understood and mitigated.  In the event that changes in a supplier’s 

financial condition and/or credit rating are identified, the Town will be able to take appropriate 

action, as would be provided for in the electric supply agreement(s).   

 

Marketing & Public Affairs 

The marketing and public affairs functions include general program marketing and 

communications as well as direct customer interface ranging from management of key account 

relationships to call center and billing operations.  The Town will conduct program marketing to 

raise consumer awareness of the AVCE Program and to establish the AVCE “brand” in the minds 

of the public, with the goal of retaining and attracting as many customers as possible into the 

AVCE Program.  Communications will also be directed at key policy-makers at the state and local 

level, community business and opinion leaders, and the media. 

 

In addition to general program communications and marketing, a significant focus on customer 

service, particularly representation for key accounts, will enhance the Town’s ability to 

differentiate itself as a highly customer-focused organization that is responsive to the needs of 

the community.  Town will also establish a customer call center designed to field customer 

inquiries and routine interaction with customer accounts.   
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The customer service function also encompasses management of customer data.  Customer data 

management services include retail settlements/billing-related activities and management of a 

customer database.  This function processes customer service requests and administers customer 

enrollments and departures from the AVCE Program, maintaining a current database of enrolled 

customers.  This function coordinates the issuance of monthly bills through the distribution 

utility’s billing process and tracks customer payments.  Activities include the electronic exchange 

of usage, billing, and payments data with the distribution utility and the Town, tracking of 

customer payments and accounts receivable, issuance of late payment and/or service termination 

notices (which would return affected customers to bundled service), and administration of 

customer deposits in accordance with credit policies of the Town. 

 

The customer data management services function also manages billing-related communications 

with customers, customer call centers, and routine customer notices.  The Town will initially 

contract with a third party, who has demonstrated the necessary experience and administers an 

appropriate customer information system to perform the customer account and billing services 

functions. 

 

Power Resources & Energy Programs 

Apple Valley must plan for meeting the electricity needs of its customers utilizing resources 

consistent with its policy goals and objectives as well as applicable legislative and/or regulatory 

mandates.  The Town’s long term resource plans (addressing the 10-20 year planning horizon) 

will comply with California Law and other pertinent requirements of California regulatory 

bodies.  The Town may develop and administer complementary energy programs that may be 

offered to AVCE customers, including green pricing, energy efficiency, net energy metering and 

various other programs that may be identified to support the overarching goals and objectives of 

the Town.  

 

The Town will develop integrated resource plans that meet program supply objectives and 

balance cost, risk and environmental considerations.  Such integrated resource plans will also 

conform to applicable requirements imposed by the State of California.  Integrated resource 

planning efforts of the Town will make use of demand side energy efficiency, distributed 

generation and demand response programs as well as traditional supply options, which rely on 

structured wholesale transactions to meet customer energy requirements.  Integrated resource 

plans will be updated and adopted by the Town Council on an annual basis. 

 

Electric Supply Operations 

Electric supply operations encompass the activities necessary for wholesale procurement of 

electricity to serve end use customers.  These highly specialized activities include the following: 

 

 Electricity Procurement – assemble a portfolio of electricity resources to supply the electric 

needs of Program customers. 
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 Risk Management – application of standard industry techniques to reduce exposure to the 

volatility of energy and credit markets and insulate customer rates from sudden changes 

in wholesale market prices. 

 Load Forecasting – develop load forecasts, both long-term for resource planning and short-

term for the electricity purchases and sales needed to maintain a balance between hourly 

resources and loads. 

 Scheduling Coordination – scheduling and settling electric supply transactions with the 

CAISO.  

 

The Town will initially contract with one or more experienced and financially sound third party 

energy services providers to perform most of the electric supply operations for the AVCE 

Program.  These requirements include the procurement of energy, capacity and ancillary services, 

scheduling coordinator services, short-term load forecasting and day-ahead and real-time 

electricity trading.   

 

Governmental Affairs & Legal Support  

The AVCE Program will require ongoing regulatory and legislative representation to manage 

various regulatory compliance filings related to resource plans, resource adequacy, compliance 

with California’s Renewables Portfolio Standard (“RPS”), and overall representation on issues 

that will impact the Town and AVCE customers.  The Town will maintain an active role at the 

CPUC, the California Energy Commission, the California Independent System Operator, the 

California legislature and, as necessary, the Federal Energy Regulatory Commission. 

 

Under the direction of the Town’s Clerk Office, the Town may retain outside legal services, as 

necessary, to administer AVCE, review contracts, and provide overall legal support related to 

activities of the AVCE Program. 
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CHAPTER 4 – Startup Plan & Funding 

This Chapter presents the Town’s plans for the start-up period, including necessary expenses and 

capital outlays.  As described in the previous Chapter, Apple Valley may utilize a mix of staff and 

contractors in its CCA Program implementation. 

 

Startup Activities 

 

The initial program startup activities include the following: 

 

 Hire staff and/or contractors to manage implementation 

 Identify qualified suppliers (of requisite energy products and related services) and 

negotiate supplier contracts 

 Electric supplier and scheduling coordinator 

 Data management provider (if separate from energy supply) 

 Define and execute communications plan 

 Customer research/information gathering 

 Media campaign 

 Key customer/stakeholder outreach 

 Informational materials and customer notices 

 Customer call center 

 Post CCA bond and complete requisite registration requirements 

 Pay utility service initiation, notification and switching fees 

 Perform customer notification, opt-out and transfers 

 Conduct load forecasting 

 Establish rates 

 Legal and regulatory support 

 Financial management and reporting 

 

Other costs related to starting up the AVCE Program will be the responsibility of the AVCE 

Program’s contractors (and are assumed to be covered by any fees/charges imposed by such 

contractors).  These may include capital requirements needed for collateral/credit support for 

electric supply expenses, customer information system costs, electronic data exchange system 

costs, call center costs, and billing administration/settlements systems costs.  

 

Staffing and Contract Services 

Personnel in the form of Town staff or contractors will be added incrementally to match 

workloads involved in forming AVCE, managing contracts, and initiating customer 

outreach/marketing during the pre-operations period.  During the startup period, minimal 

personnel requirements would include an Executive Director, legal support from the Town’s 

Clerk Office, and other personnel needed to support regulatory, procurement, finance, legal and 

communications activities. 
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For budgetary purposes, it is assumed that four full-time equivalents (staff or contracted 

professional services) supporting the above listed activities would be engaged during the initial 

start-up period.  Following this period, additional staff and/or contractors will be retained, as 

needed, to support the roll-out of additional value-added services (e.g., efficiency projects) and 

local generation projects and programs. 

 

Capital Requirements 

The Start-up of the CCA Program will require capital for three major functions: (1) staffing and 

contractor costs; (2) deposits and reserves; and (3) working capital.  Based on the Town’s 

anticipated start-up activities and phase-in schedule, a total need of $2.6 million has been 

identified to support the aforementioned functions. The finance plan in Chapter 7 provides 

additional detail regarding the Town’s expected capital requirements and general Program 

finances. 

 

Related to the Town’s initial capital requirement, this amount is expected to cover staffing and 

contractor costs during startup and pre-startup activities, including direct costs related to public 

relations support, technical support, and customer communications.  Requisite deposits and 

operating reserves are also reflected in the initial capital requirement, including the following 

items: 1) operating reserves to address anticipated cash flow variations (as well as operating 

reserve deposits that will likely be required by the Town’s power supplier(s)); 2) requisite deposit 

with the California Independent System Operator prior to commencing market operations; 3) 

CCA bond (posted with the CPUC); and 4) SCE service fee deposit.     

 

Operating revenues from sales of electricity will be remitted to the Town beginning 

approximately sixty days after the initial customer enrollments.  This lag is due to the distribution 

utility’s standard meter reading cycle of 30 days and a 30 day payment/collections cycle.  The 

Town will need working capital to support electricity procurement and costs related to program 

management, which is included in the Town’s initial $2.6 million capital requirement.   

 

Financing Plan 

The Town’s initial capital requirement will be provided via terms of a loan from the Town’s 

General Fund; subsumed in the initial capital requirement is the Town’s estimated initial start-

up funding.  For all amounts borrowed from the General Fund, the Town will make repayments 

(including any interest, as applicable) over an assumed 5 year term, commencing in January 2018.  

Apple Valley will recover the principal and interest costs associated with the start-up funding via 

retail generation rates charged to AVCE customers.  It is anticipated that the start-up costs will 

be fully recovered through such customer generation rates within the first several years of 

operations.   
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CHAPTER 5 – Program Phase-In 

Apple Valley will roll out its service offering to all eligible customers over the course of just one 

phase.  Given that there are only about 29,000 eligible customer accounts within the Town’s 

boundaries, a one phase roll-out is reasonable and the most efficient way for AVCE to serve 

customers in April 2017.  This approach also provides the Town with the ability to initiate its 

program with sufficient economic scale.   

 

The Town may also evaluate other phase-in options based on then-current market conditions, 

statutory requirements and regulatory considerations as well as other factors potentially affecting 

the integration of additional customer accounts. 
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CHAPTER 6 - Load Forecast & Resource Plan 

Introduction 

This Chapter describes the planned mix of electric resources that will meet the energy demands 

of AVCE customers using a diversified portfolio of electricity supplies.  Several overarching 

policies govern the resource plan and the ensuing resource procurement activities that will be 

conducted in accordance with the plan.  These key polices are as follows: 

 

 The Town will manage a diverse resource portfolio to increase control over energy costs and 

maintain competitive and stable electric rates. 

 The Town will benefit the area’s economy through investment in local infrastructure, projects 

and energy programs.     

 

The plan described in this section would accomplish the following: 

 

 Procure energy through one or more contracts with experienced, financially stable energy 

suppliers sufficient to offer two distinct generation rate tariffs: 1) 50 percent renewable 

energy, offered to AVCE customer on a voluntary basis; and 2) a default AVCE service 

option that includes a proportion of renewable energy that at a minimum meets 

California’s prevailing renewable energy procurement mandate. 

 To the extent that the Town is successful in applying for administration of public funding 

to support locally administered efficiency programs, it will attempt to reduce net 

electricity purchases within the region. 

 Encourage distributed renewable generation in the local area through the offering of a net 

energy metering tariff. 

 

The Town will comply with regulatory rules applicable to California load serving entities.  The 

Town will arrange for the scheduling of sufficient electric supplies to meet the demands of its 

customers.  Apple Valley will adhere to capacity reserve requirements established by the CPUC 

and the CAISO designed to address uncertainty in load forecasts and potential supply 

disruptions caused by generator outages and/or transmission contingencies.  These rules also 

ensure that physical generation capacity is in place to serve the Town’s customers, even if there 

were a need for the AVCE Program to cease operations and return customers to SCE.  In addition, 

the Town will be responsible for ensuring that its resource mix contains sufficient production 

from renewable energy resources needed to comply with the statewide RPS mandate (33 percent 

renewable energy by 2020, increasing to 50 percent by 2030).  The resource plan will meet or 

exceed all of the applicable regulatory requirements related to resource adequacy and the RPS. 

 

Resource Plan Overview 

To meet the aforementioned objectives and satisfy the applicable regulatory requirements 

pertaining to the Town’s status as a California load serving entity, Apple Valley’s resource plan 
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includes a diverse mix of power purchases, renewable energy, and potentially, new energy 

efficiency programs, demand response, and distributed generation.  A diversified resource plan 

minimizes risk and volatility that can occur from over-reliance on a single resource type or fuel 

source, and thus increases the likelihood of rate stability.  The planned power supply is initially 

comprised of power purchases from third party electric suppliers and, in the longer-term, may 

also include renewable generation assets owned and/or controlled by the Town. 

 

Once the AVCE Program demonstrates it can operate successfully, Apple Valley may begin 

evaluating opportunities for investment in renewable generating assets, subject to then-current 

market conditions, statutory requirements and regulatory considerations.  Any renewable 

generation owned by the Town or controlled under long-term power purchase agreement with a 

proven public power developer, could provide a portion of Apple Valley’s electricity 

requirements on a cost-of-service basis.  Depending upon market conditions and, importantly, 

the applicability of tax incentives for renewable energy development, electricity purchased under 

a cost-of-service arrangement can be more cost-effective than purchasing renewable energy from 

third party developers, which will allow the AVCE Program to pass on cost savings to its 

customers through competitive generation rates.  Any investment decisions will be made 

following thorough environmental reviews and in consultation with qualified financial and legal 

advisors.   

 

As an alternative to direct investment, Apple Valley may consider partnering with an experienced 

public power developer and could enter into a long-term (15-to-30 year) power purchase 

agreement that would support the development of new renewable generating capacity.  Such an 

arrangement could be structured to reduce the AVCE Program’s operational risk associated with 

capacity ownership while providing its customers with all renewable energy generated by the 

facility under contract. 

 

Apple Valley’s indicative resource plan for the years 2017 through 2026 is summarized in the 

following table.  Note that AVCE’s projections reflect a portfolio mix of renewable energy 

compliant with the annual RPS requirement and all other supply coming in the form of 

conventional resources or CAISO system power. 
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Supply Requirements 

The starting point for Apple Valley’s resource plan is a projection of participating customers and 

associated electric consumption.  Projected electric consumption is evaluated on an hourly basis, 

and matched with resources best suited to serving the aggregate of hourly demands or the 

program’s “load profile”.  The electric sales forecast and load profile will be affected by Apple 

Valley’s plan to introduce the AVCE Program to customers one single phases and the degree to 

which customers choose to remain with SCE during the customer enrollment and opt-out period.  

The Town’s roll-out plan and assumptions regarding customer participation rates are discussed 

below. 

 

Customer Participation Rates 

Customers will be automatically enrolled in the AVCE Program unless they opt-out during the 

customer notification process conducted during the 60-day period prior to enrollment and 

continuing through the 60-day period following commencement of service.  The Town anticipates 

an overall customer participation rate of approximately 90 percent of SCE bundled service 

customers, based on reported opt-out rates for the Marin Clean Energy, Sonoma Clean Power, 

Lancaster Choice Energy, and CleanPowerSF CCA programs.  It is assumed that customers taking 

direct access service from a competitive electricity provider will continue to remain with their 

current supplier. 

 

The participation rate is not expected to vary significantly among customer classes, in part due 

to the fact that the Town will offer two distinct rate tariffs that will address the needs of cost-

sensitive customers as well as the needs of both residential and business customers that prefer a 

highly renewable energy product.  The assumed participation rates will be refined as Apple 

Valley’s public outreach and market research efforts continue to develop. 

 

Customer Forecast 

Once customers enroll during April 2017, they will be switched over to service by the Town on 

their regularly scheduled meter read date over an approximately thirty day period.  

Approximately 818 service accounts per day will be switched over during the first month of 

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

AVCE Demand (GWh)

Retail Demand -208 -267 -268 -270 -271 -273 -274 -275 -277 -278

Losses and UFE (11.65)             (14.96)             (15.04)             (15.11)             (15.19)             (15.26)             (15.34)             (15.41)             (15.49)             (15.57)             

Total Demand -220 -282 -284 -285 -286 -288 -289 -291 -292 -294

AVCE Supply (GWh)

Renewable Resources

Total Renewable Resources 56 77 83 89 94 99 104 110 115 120

Conventional Resources

Total Conventional Resources 163 205 200 196 192 189 185 181 177 173

Total Supply 220 282 284 285 286 288 289 291 292 294

Energy Open Position (GWh) 0 0 0 0 0 0 0 0 0 0

2017 to 2026

Apple Valley Choice Energy

Proposed Resource Plan

(GWH)
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service.  The number of accounts anticipated to be served by Apple Valley at the end of April 

2017 is shown in the table below. 
 

    
 

The Town assumes that customer growth will generally offset customer attrition (opt-outs) over 

time, resulting in a relatively stable customer base (0.5% annual growth) over the noted planning 

horizon.  While the successful operating track record of California CCA programs continues to 

grow, there is a relatively short history with regard to CCA operations, which makes it fairly 

difficult to anticipate the actual levels of customer participation within the AVCE Program.  The 

Town believes that its assumptions regarding the offsetting effects of growth and attrition are 

reasonable in consideration of the historical customer growth within the Town and the potential 

for continuing customer opt-outs following mandatory customer notification periods.  The 

forecast of service accounts (customers) served by Apple Valley for each of the next ten years is 

shown in the following table: 

 

 
 

 

Sales Forecast 

The Town’s forecast of kWh sales reflects the roll-out and customer enrollment schedule shown 

above.  Annual energy requirements are shown below. 
 

Apr-17

AVCE Customers

Residential 23,567     

Commercial 2,155       

Industrial <15

Street Lighting & Traffic 172          

Agricultural & Pumping 85            

  Total (excluding Industrial) 25,979     

Apple Valley Choice Energy

Enrolled Retail Service Accounts

Phase-In Period (End of Month)

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

AVCE Customers

Residential 23,567     23,685         23,803         23,922         24,042         24,162         24,283         24,404         24,526         24,649         

Commercial 2,155       2,166           2,177           2,187           2,198           2,209           2,220           2,232           2,243           2,254           

Industrial <15 <15 <15 <15 <15 <15 <15 <15 <15 <15

Street Lighting & Traffic 172          173               174               175               175               176               177               178               179               180               

Agricultural & Pumping 85            85                 86                 86                 87                 87                 88                 88                 88                 89                 

  Total (excluding Industrial) 25,979     26,109         26,239         26,371         26,502         26,635         26,768         26,902         27,037         27,172         

Apple Valley Choice Energy

Retail Service Accounts (End of Year)

2017 to 2026
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Capacity Requirements 

The CPUC’s resource adequacy standards applicable to the AVCE Program require a 

demonstration one year in advance that the Town has secured physical capacity for 90 percent of 

its projected peak loads for each of the five months May through September, plus a minimum 15 

percent reserve margin.  On a month-ahead basis, Apple Valley must demonstrate 100 percent of 

the peak load plus a minimum 15 percent reserve margin.  

 

A portion of the Town’s capacity requirements must be procured locally, from the LA Basin area 

and Big Creek/Ventura as defined by the CAISO.  The Town would be required to demonstrate 

its local capacity requirement for each month of the following calendar year.  The local capacity 

requirement is a percentage of the total (SCE service area) local capacity requirements adopted 

by the CPUC based on Apple Valley’s forecasted peak load.  Apple Valley must demonstrate 

compliance or request a waiver from the CPUC requirement as provided for in cases where local 

capacity is not available. 

 

The Town is also required to demonstrate that a specified portion of its capacity meets certain 

operational flexibility requirements under the CPUC and CAISO’s flexible resource adequacy 

framework.   

 

The estimated forward resource adequacy requirements for 2017 through 2019 are shown in the 

following tables2: 
 

                                                           
2 The figures shown above are estimates.  Apple Valley’s resource adequacy requirements will be subject to 

modification due to application of certain coincidence adjustments and resource allocations relating to utility demand 

response and energy efficiency programs, as well as generation capacity allocated through the Cost Allocation 

Mechanism.  These adjustments are addressed through the CPUC’s resource adequacy compliance process. 

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

AVCE Energy Requirements (GWh)

Retail Demand 208 267 268 270 271 273 274 275 277 278

Losses and UFE 12 15 15 15 15 15 15 15 15 16

Total Load Requirement 220 282 284 285 286 288 289 291 292 294

2017 to 2026

Apple Valley Choice Energy

Energy Requirements

(GWH)
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Apple Valley’s plan ensures that sufficient reserves will be procured to meet its peak load at all 

times.  The Town’s projected annual capacity requirements are shown in the following table: 
 

  
 

Local capacity requirements are a function of the SCE area resource adequacy requirements and 

Apple Valley’s projected peak demand.  The Town will need to work with the CPUC’s Energy 

Division and staff at the California Energy Commission to obtain the data necessary to calculate 

its monthly local capacity requirement.  A preliminary estimate of the Town’s annual local 

capacity requirement for the ten-year planning period ranges from approximately 26 MW to 27 

MW as shown in the following table: 

Month 2017 2018 2019

January -           48            43            

February -           55            56            

March -           43            44            

April 44            44            45            

May 44            44            44            

June 52            52            52            

July 56            56            56            

August 81            81            81            

September 96            96            96            

October 83            83            84            

November 61            61            61            

December 46            46            47            

Apple Valley Choice Energy

Forward Capacity and Reserve Requirements

(MW)

2017 to 2019

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

Demand (MW)

Retail Demand 79                 79                 79                 80                 80                 81                 81                 81                 82                 82                 

Losses and UFE 4                   4                   4                   4                   4                   5                   5                   5                   5                   5                   

Total Net Peak Demand 83                 83                 84                 84                 85                 85                 86                 86                 86                 87                 

Reserve Requirement (%) 15% 15% 15% 15% 15% 15% 15% 15% 15% 15%

Capacity Reserve Requirement 13                 13                 13                 13                 13                 13                 13                 13                 13                 13                 

Capacity Requirement Including Reserve 96                 96                 96                 97                 97                 98                 98                 99                 99                 100               

2017 to 2026

Apple Valley Choice Energy

Capacity Requirements

(MW)
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The CPUC assigns local capacity requirements during the year prior to the compliance period; 

thereafter, the CPUC provides local capacity requirement true-ups for the second half of each 

compliance year.   

 

The Town will coordinate with SCE and appropriate state agencies to manage the transition of 

responsibility for resource adequacy from SCE to Apple Valley during CCA program phase-in.  

For system resource adequacy requirements, the Town will make month-ahead showings for each 

month that the Town plans to serve load, and load migration issues would be addressed through 

the CPUC’s approved procedures.  Apple Valley will work with the California Energy 

Commission and CPUC prior to commencing service to customers to ensure it meets its local and 

system resource adequacy obligations through its agreement(s) with its chosen electric 

supplier(s). 

 

Renewables Portfolio Standards Energy Requirements 
 

Basic RPS Requirements 

As a CCA, the Town will be required by law and ensuing CPUC regulations to procure a certain 

minimum percentage of its retail electricity sales from qualified renewable energy resources.  For 

purposes of determining Apple Valley’s renewable energy requirements, many of the same 

standards for RPS compliance that are applicable to the distribution utilities will apply to AVCE.   

 

California’s RPS program is currently undergoing reform.  On October 7, 2015, Governor Brown 

signed Senate Bill 350 (“SB 350”; De Leon and Leno), the Clean Energy and Pollution Reduction 

Act of 2015, which increased California’s RPS procurement target from 33 percent by 2020 to 50 

percent by 2030 amongst other clean-energy initiatives.  Many details related to SB 350 

implementation will be developed over time with oversight by designated regulatory agencies.  

However, it is reasonable to assume that interim annual renewable energy procurement targets 

will be imposed on CCAs and other retail electricity sellers to facilitate progress towards the 50 

percent procurement mandate.  For planning purposes, the Town has assumed straight-line 

annual increases (1.7 percent per year) to the RPS procurement target beginning in 2021, as the 

state advances on the 50 percent RPS.  The Town will also adopt an integrated resource plan in 

compliance with SB 350.  Apple Valley understands that various details related to this planning 

requirement have yet to be developed, and Apple Valley intends to monitor and participate, as 

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

AVCE Peak (MW) 83               83               84               84               85               85               86               86               86               87               

Local Capacity Requirement (% of Peak) 36% 36% 36% 36% 36% 36% 36% 36% 36% 36%

Big Creek / Ventura Area Share of Local Capacity Requirment (%) 34% 34% 34% 34% 34% 34% 34% 34% 34% 34%

LA Basin Area Share of Local Capacity Requirment (%) 66% 66% 66% 66% 66% 66% 66% 66% 66% 66%

AVCE Local Capacity Requirement Big Creek / Ventura (MW) 10               10               10               10               10               10               10               11               11               11               

AVCE Local Capacity Requirement LA Basin (MW) 20               20               20               20               20               20               20               20               21               21               

AVCE Local Capacity Requirement, Total (MW) 30               30               30               30               30               31               31               31               31               31               

Apple Valley Choice Energy

Local Capacity Requirements

(MW)

2017 to 2026
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appropriate, in pertinent proceedings to promote the preparation and submittal of a responsive 

planning document.  Furthermore, the Town will ensure that all long-term renewable energy 

contracting requirements, as imposed by SB 350, will be satisfied through appropriate 

transactions with qualified suppliers and will also reflect this intent in ongoing resource planning 

and procurement efforts.   

 

Apple Valley’s Renewables Portfolio Standards Requirement 

The Town’s annual RPS procurement requirements, as specified under California’s RPS program, 

are shown in the table below. 

  
 

*Note: Specific details related to SB 350 implementation have yet to be identified.  For purposes of this table, the Town 

assumed a straight-line increase from California’s 33 percent RPS procurement mandate in 2020 to California’s new, 

50 percent RPS procurement mandate in 2030. 

 

Purchased Power 

Power purchased from power marketers, public agencies, generators, and/or utilities will be a 

significant source of supply during the first several years of AVCE Program operation.  Apple 

Valley will initially contract to obtain all of its electricity from one or more third party electric 

providers under one or more power supply agreements, and the supplier(s) will be responsible 

for procuring the specified resource mix, including the Town’s desired quantities of renewable 

energy, to provide a stable and cost-effective resource portfolio for the AVCE Program. 

 

Renewable Resources 

The Town will initially secure necessary renewable power supply from its third party electric 

supplier(s).  Apple Valley may supplement the renewable energy provided under the initial 

power supply contract(s) with direct purchases of renewable energy from renewable energy 

facilities or from renewable generation developed and owned by the Town.  At this point in time, 

it is not possible to predict what projects might be proposed in response to future renewable 

energy solicitations administered by Apple Valley, unsolicited proposals or discussions with 

other agencies.  Renewable projects that are located virtually anywhere in the Western 

Interconnection can be considered as long as the electricity is deliverable to the CAISO control 

area, as required to meet the Commission’s RPS rules and any additional guidelines ultimately 

adopted by the Town.  The costs of transmission access and the risk of transmission congestion 

costs would need to be considered in the bid evaluation process if the delivery point is outside of 

the Town’s load zone, as defined by the CAISO. 

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

Retail Sales 207,970     267,150     268,485     269,828     271,177     272,533     273,895     275,265       276,641     278,024     

Annual Procurement Target 56,152       77,473       83,230       89,043       94,098       99,202       104,354     109,555       114,806     120,107     

% of Current Year Retail Sales* 27% 29% 31% 33% 35% 36% 38% 40% 42% 43%

2017 to 2026

Apple Valley Choice Energy

RPS Requirements

(MWH)
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Energy Efficiency 

AVCE’s energy efficiency goals will reflect a commitment to increasing energy efficiency within 

the Town, expanding beyond the savings achieved by SCE’s programs.  To promote the 

achievement of this goal, AVCE plans to complete the CPUC application process for third party 

administration of energy efficiency programs and use of funds collected through the existing 

public benefits surcharges paid by AVCE customers.  To the extent that AVCE is successful in 

this application process, receiving funding to administer additional energy efficiency programs 

within the region, it will seek to maximize end-use customer energy efficiency by facilitating 

customer participation in existing utility programs as well as by forming new programs that will 

displace AVCE’s need for traditional electric procurement activities.  Additional details related 

to AVCE’s energy efficiency plan will be developed once AVCE Program phase-in is underway.  

 

With regard to AVCE’s anticipated energy efficiency savings, a reasonable baseline assumption 

for efficiency savings related to the demand-side portion of the AVCE resource plan is steady 

growth towards 0.5 percent of AVCE’s projected energy sales by 2024.  These savings would be 

in addition to the savings achieved by SCE administered programs.   
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CHAPTER 7 – Financial Plan 

This Chapter examines the monthly cash flows expected during the startup and customer phase-

in period of the AVCE Program and identifies the anticipated financing requirements.  It includes 

estimates of program startup costs, including necessary expenses and capital outlays.  It also 

describes the requirements for working capital and long-term financing for the potential 

investment in renewable generation, consistent with the resource plan contained in Chapter 6.  

 

Description of Cash Flow Analysis 

The Town’s cash flow analysis estimates the level of capital that will be required during the 

startup and phase-in period.  The analysis focuses on the AVCE Program’s monthly costs and 

revenues and specifically accounts for the phased enrollment of AVCE Program customers 

described in Chapter 5. 

 

Cost of CCA Program Operations 

The first category of the cash flow analysis is the Cost of CCA Program Operations.  To estimate 

the overall costs associated with CCA Program Operations, the following components were taken 

into consideration: 

 

 Electricity Procurement; 

 Ancillary Service Requirements; 

 Exit Fees; 

 Staffing and Professional Services; 

 Data Management Costs; 

 Administrative Overhead; 

 Billing Costs; 

 Scheduling Coordination; 

 Grid Management and other CAISO Charges; 

 CCA Bond and Security Deposit; 

 Pre-Startup Cost Reimbursement; and 

 Debt Service. 

 

Revenues from CCA Program Operations 

The cash flow analysis also provides estimates for revenues generated from CCA operations or 

from electricity sales to customers.  In determining the level of revenues, the analysis assumes the 

customer phase-in schedule described herein, and assumes that Apple Valley charges a standard, 

default electricity tariff similar to the generation rates of SCE for each customer class and an 

optional 50% renewable energy tariff at a premium reflective of incremental renewable power 

costs.  More detail on AVCE Program rates can be found in Chapter 8. 
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Cash Flow Analysis Results 

The results of the cash flow analysis provide an estimate of the level of capital required for the 

Town to move through the CCA startup and phase-in periods.  This estimated level of capital is 

determined by examining the monthly cumulative net cash flows (revenues from CCA operations 

minus cost of CCA operations) based on assumptions for payment of costs or other cash 

requirements (e.g., deposits) by Apple Valley, along with estimates for when customer payments 

will be received.  This identifies, on a monthly basis, what level of cash flow is available in terms 

of a surplus or deficit. 

 

The cash flow analysis identifies funding requirements in recognition of the potential lag between 

revenues received and payments made during the phase-in period.  The estimated financing 

requirements for the startup and phase-in period, including working capital needs associated 

with the customer enrollments, was determined to be $2.6 million.  Working capital requirements 

peak soon after enrollment of all AVCE customers in April 2017. 

 

CCA Program Implementation Pro Forma 

In addition to developing a cash flow analysis which estimates the level of working capital 

required to move Apple Valley through full CCA phase-in, a summary pro forma analysis that 

evaluates the financial performance of the CCA program during the phase-in period is shown 

below.  The difference between the cash flow analysis and the CCA pro forma analysis is that the 

pro forma analysis does not include a lag associated with payment streams.  In essence, costs and 

revenues are reflected in the month in which service is provided.  All other items, such as costs 

associated with CCA Program operations and rates charged to customers remain the same.  Cash 

provided by financing activities are not shown in the pro forma analysis, although payments for 

debt service are included as a cost item. 

 

The results of the pro forma analysis are shown in the following tables.  In particular, the 

summary of CCA program startup and phase-in addresses projected AVCE Program operations 

for the period beginning January 2017 through December 2026. 3  The Town has also included a 

summary of Program reserves, which are expected to accrue over this same period of time. 

 

                                                           
3 Costs projected for staffing & professional services and other administrative & general relate to energy procurement, 

administration of energy efficiency and other local programs, generation development, customer service, marketing, 

accounting, finance, legal and regulatory activities necessary for program operation.   
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The surpluses achieved during the phase-in period serve to build AVCE’s net financial position 

and credit profile and to provide operating reserves for the Town in the event that operating costs 

(such as power purchase costs) exceed collected revenues for short periods of time. 
 

AVCE Financings 

It is anticipated that one or more financings, inclusive of a term loan from the Town’s General 

Fund, will be necessary to support AVCE Program implementation.  Subsequent capital 

requirements will be self-funded from the Town’s accrued AVCE generated financial reserves.  

The anticipated financing approach is described below.  

 

CCA Program Start-up and Working Capital 

As previously discussed, the anticipated start-up and working capital requirements for the AVCE 

Program are $2.6 million.  This amount is dependent upon the electric load served by the Town, 

actual energy prices, payment terms established with the third-party supplier, and program rates.  

This figure would be refined during the startup period as these variables become known.  Once 

the AVCE Program is up and running, these costs would be recovered from customers through 

retail rates. 

 

CATEGORY 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 TOTAL

I. REVENUES FROM OPERATIONS ($)

    ELECTRIC SALES REVENUE 13,245,107    17,036,056    17,634,873    18,254,739    18,896,393    19,560,601    20,248,156    20,959,879    21,696,619    22,459,255    189,991,679     

    LESS UNCOLLECTIBLE ACCOUNTS 57,047          74,175          75,325          78,622          81,067          83,456          85,972          88,493          91,060          95,112          810,329           

TOTAL REVENUES 13,188,061    16,961,880    17,559,548    18,176,117    18,815,326    19,477,145    20,162,184    20,871,386    21,605,559    22,364,143    189,181,350     

II. COST OF OPERATIONS ($)

  (A) OPERATIONS AND ADMINISTRATIVE (O&A)

        STAFFING & PROFESSIONAL SERVICES 942,000        970,260        999,368        1,029,349     1,060,229     1,092,036     1,124,797     1,158,541     1,193,297     1,229,096     10,798,974       

        MARKETING 234,552        241,589        248,836        256,301        263,990        271,910        280,067        288,469        297,123        306,037        2,688,876         

        DATA MANAGEMENT SERVICES 392,952        525,688        528,014        530,336        532,685        535,043        537,414        539,790        542,180        544,587        5,208,686         

        IOU FEES (INCLUDING BILLING) 184,265        246,598        247,807        249,014        250,236        251,462        252,695        253,931        255,173        256,425        2,447,607         

        OTHER ADMINISTRATIVE & GENERAL 120,000        123,600        127,308        131,127        135,061        139,113        143,286        147,585        152,012        156,573        1,375,666         

        SUBTOTAL O&A 1,873,769     2,107,734     2,151,333     2,196,127     2,242,201     2,289,564     2,338,260     2,388,316     2,439,786     2,492,719     22,519,809       

  (B) COST OF ENERGY 9,888,380     12,727,331    12,913,718    13,528,238    13,971,179    14,401,625    14,856,154    15,310,229    15,772,228    16,529,686    139,898,768     

  (C) OPERATING RESERVE 397,353        511,082        529,046        547,642        566,892        586,818        607,445        628,796        650,899        673,778        5,699,750         

  TOTAL COST AND OPERATING RESERVE 12,159,502    15,346,147    15,594,097    16,272,008    16,780,272    17,278,006    17,801,859    18,327,341    18,862,913    19,696,182    145,598,518     

CCA PROGRAM SURPLUS/(DEFICIT) 1,028,559     1,615,733     1,965,451     1,904,109     2,035,054     2,199,139     2,360,325     2,544,045     2,742,646     2,667,961     21,063,023       

Apple Valley Choice Energy

Summary of CCA Program Startup and Phase-In

(January 2017 through December 2026)

CATEGORY 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 TOTAL

I. RESERVE ADDITIONS

  (A) OPERATING RESERVE CONTRIBUTION 397,353        511,082        529,046        547,642        566,892        586,818        607,445        628,796        650,899        673,778        5,699,750         

  (B)  CASH FROM FINANCING 2,600,000     -               -               -               -               -               -               -               -               -               2,600,000         

SUBTOTAL RESERVE ADDITIONS 2,997,353     511,082        529,046        547,642        566,892        586,818        607,445        628,796        650,899        673,778        5,302,397         

II. RESERVE SUBTRACTIONS

  (A) TOTAL FINANCING REPAYMENT -               489,315        504,198        519,533        535,336        551,618        -               -               -               -               2,600,000         

  (B) INTEREST PAYMENTS -               71,308          56,425          41,090          25,288          9,005            -               -               -               -               203,116           

SUBTOTAL RESERVE SUBTRACTIONS -               560,623        560,623        560,623        560,623        560,623        -               -               -               -               2,803,116         

III. RATE STABILIZATION RESERVE BALANCE 2,997,353     2,947,812     2,916,235     2,903,254     2,909,522     2,935,717     3,543,162     4,171,958     4,822,857     5,496,635     

(January 2017 through December 2026)

Apple Valley Choice Energy

Reserves Summary
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It is assumed that this financing will be primarily secured via one or more term loans from the 

Town’s General Fund.  Requisite financing would need to be arranged no later than the fourth 

quarter of 2016. 

   

Renewable Resource Project Financing 

Apple Valley may consider project financings for renewable resources, likely local wind, solar, 

and biomass projects.  These financings would only occur after a sustained period of successful 

AVCE Program operation and after appropriate project opportunities are identified and subjected 

to appropriate environmental review. 

 

In the event that such financing occurs, funds would include any short-term financing for the 

renewable resource project development costs, and would likely extend over a 20- to 30-year 

term.  The security for such bonds would be the revenue from sales to the retail customers of 

Apple Valley. 
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CHAPTER 8 – Rate Setting, Program Terms and Conditions 

Introduction 

This Chapter describes the initial policies proposed for Apple Valley in setting its rates for electric 

aggregation services.  These include policies regarding rate design, rate objectives, and provision 

for due process in setting Program rates.  Program rates are ultimately approved by the Apple 

Valley Town Council.  The Town would retain authority to modify program policies from time 

to time at its discretion.   

 

Rate Policies 

The Town will establish rates sufficient to recover all costs related to operation of the AVCE 

Program, including any reserves that may be required as a condition of financing and other 

discretionary reserve funds that may be approved by Apple Valley.  As a general policy, rates 

will be uniform for all similarly situated customers enrolled in the AVCE Program throughout 

the Town. 

 

The primary objectives of the rate setting plan are to set rates that achieve the following: 

 

 Rate competitive tariff option (default service offering), including a proportionate 

quantity of renewable energy in excess of California’s prevailing renewable energy 

procurement mandate; 

 50 percent renewable energy supply option (voluntary service offering); 

 Rate stability; 

 Equity among customers in each tariff; 

 Customer understanding; and 

 Revenue sufficiency. 

 

Each of these objectives is described below. 

 

Rate Competitiveness 

The primary goal is to offer competitive rates for electric services that the Town would provide 

to participating customers.  For participants in the AVCE standard Tariff, the goal would be for 

AVCE Program rates to be initially one to five percent below, subject to actual energy product 

pricing and decisions of the Town Council, similar generation rates offered by SCE.  For voluntary 

participants in the AVCE Program’s 50 percent renewable energy Tariff, the goal would be to 

offer the lowest possible customer rates with an incremental monthly cost premium reflective of 

the actual cost of additional renewable energy supply required to serve such customers – based 

on current estimates, the anticipated cost premium for the AVCE Program’s 50 percent renewable 

supply option would be 1 to 5 percent relative to the default AVCE tariff. 
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Competitive rates will be critical to attracting and retaining key customers.  In order for the Town 

to be successful, the combination of price and value must be perceived as superior when 

compared to the bundled utility service alternative.  As planned, the value provided by the AVCE 

Program will include a community focus and local investment and control. 

 

As previously discussed, the AVCE Program will increase renewable energy supply to program 

customers, relative to the incumbent utility, by offering two distinct rate tariffs.  The default tariff 

for AVCE Program customers will be the standard Tariff, which will increase renewable energy 

supply while maintaining generation rates that are generally comparable to SCE’s.  The initial 

renewable energy content provided under AVCE’s standard Tariff will at a minimum meet 

California’s prevailing renewable energy procurement mandate. The Town will also offer its 

customers a voluntary 50 percent renewable energy Tariff, which will supply participating 

customers with 50 percent renewable energy at rates that reflect AVCE’s cost for procuring 

related energy supplies.   

 

Participating qualified low- or fixed-income households, such as those currently enrolled in the 

California Alternate Rates for Energy (“CARE”) program, will be automatically enrolled in the 

standard Tariff and will continue to receive related discounts on monthly electricity bills through 

SCE.   

 

Rate Stability 

The Town will offer stable rates by hedging its supply costs over multiple time horizons and by 

including renewable energy supplies that exhibit stable costs.  Rate stability considerations may 

prevent AVCE Program rates from directly tracking similar rates offered by the distribution 

utility, SCE, and may result in differences from the general rate-related targets initially 

established for the AVCE Program.  Apple Valley plans to offer the most competitive rates 

possible after all Program operating costs are recovered and reserve targets are achieved. 

  

Equity among Customer Classes 

Initial rates of the AVCE Program will be set based on cost-of-service considerations with 

reference to the rates customers would otherwise pay to SCE.  Rate differences among customer 

classes will reflect the rates charged by the local distribution utility as well as differences in the 

costs of providing service to each class.  Rate benefits may also vary among customers within the 

major customer class categories, depending upon the specific rate designs adopted by the Town. 

 

Customer Understanding 

The goal of customer understanding involves rate designs that are relatively straightforward so 

that customers can readily understand how their bills are calculated.  This not only minimizes 

customer confusion and dissatisfaction but will also result in fewer billing inquiries to the AVCE 

Program’s customer service call center.  Customer understanding also requires rate structures to 

reflect rational rate design principles (i.e., there should not be differences in rates that are not 

justified by costs or by other policies such as providing incentives for conservation). 
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Revenue Sufficiency 

AVCE Program rates must collect sufficient revenue from participating customers to fully fund 

the Town’s annual budget related to AVCE operations.  Rates will be set to collect the adopted 

budget based on a forecast of electric sales for the budget year.  Rates will be adjusted as necessary 

to maintain the ability to fully recover all costs of the AVCE Program, subject to the disclosure 

and due process policies described later in this chapter.  To ensure rate stability, funds available 

in the Town’s rate stabilization fund may be used from time to time to augment operating 

revenues.  

 

Rate Design 

The Town will generally match the rate structures from the utilities’ standard rates to avoid the 

possibility that customers would see significantly different bill impacts as a result of changes in 

rate structures that would take effect following enrollment in the AVCE Program.   

 

Custom Pricing Options 

The Town may work to develop specially-tailored rate and electric service products that meet the 

specific load characteristics or power market risk profiles of larger commercial and industrial 

customers.  This will allow such customers to have access to a wider range of products than is 

currently available under the incumbent utility and potentially reduce the cost of power for these 

customers.  The Town may provide large energy users with custom pricing options to help these 

customers gain greater control over their energy costs.  Some examples of potential custom 

pricing options are rates that are based on an observable market index (e.g., CAISO prices) or 

fixed priced contracts of various terms.  

 

Net Energy Metering 

As planned, customers with on-site generation eligible for net metering from SCE will be offered 

a net energy metering rate from the Town.  Net energy metering allows for customers with certain 

qualified solar or wind distributed generation to be billed on the basis of their net energy 

consumption.  The SCE net metering tariff (“NEM”) requires the CCA to offer a net energy 

metering tariff in order for the customer to continue to be eligible for service on Schedule NEM.  

The objective is that Apple Valley’s net energy metering tariff will apply to the generation 

component of the bill, and the SCE net energy metering tariff will apply to the utility’s portion of 

the bill.  The Town plans to pay customers for excess power produced from net energy metered 

generation systems in accordance with the rate designs adopted by the Town. 

 

Disclosure and Due Process in Setting Rates and Allocating Costs among Participants 

Initial program rates will be adopted by Apple Valley following the establishment of the first 

year’s operating budget prior to initiating the customer notification process.  Subsequently, the 

Town will prepare an annual budget and corresponding customer rates.  Following the 

commencement of service, any proposed rate adjustment will be made to the Town Council and 

ample time will be given to affected customers to provide comment on the proposed rate changes. 
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After proposing a rate adjustment, the Town will furnish affected customers with a notice of its 

intent to adjust rates, either by mailing such notices postage prepaid to affected customers, by 

including such notices as an insert to the regular bill for charges transmitted to affected 

customers, or by including a related message directly on the customer’s monthly electricity bill 

(on the page addressing AVCE charges).  The notice will provide a summary of the proposed rate 

adjustment and will include a link to the AVCE Program website where information will be 

posted regarding the amount of the proposed adjustment, a brief statement of the reasons for the 

adjustment, and the mailing address of the AVCE Program to which any customer inquiries 

relative to the proposed adjustment, including a request by the customer to receive notice of the 

date, time, and place of any hearing on the proposed adjustment, may be directed. 
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CHAPTER 9 – Customer Rights and Responsibilities 

This chapter discusses customer rights, including the right to opt-out of the AVCE Program and 

the right to privacy of customer usage information, as well as obligations customers undertake 

upon agreement to enroll in the CCA Program.  All customers that do not opt out within 30 days 

of the fourth enrollment notice will have agreed to become full status program participants and 

must adhere to the obligations set forth below, as may be modified and expanded by the AVCE 

Board from time to time. 

 

By adopting this Implementation Plan, the Town will have approved the customer rights and 

responsibilities policies contained herein to be effective at Program initiation.  The Town retains 

authority to modify program policies from time to time at its discretion. 

 

Customer Notices 

At the initiation of the customer enrollment process, a total of four notices will be provided to 

customers describing the Program, informing them of their opt-out rights to remain with utility 

bundled generation service, and containing a simple mechanism for exercising their opt-out 

rights.  The first notice will be mailed to customers approximately sixty days prior to the date of 

automatic enrollment.  A second notice will be sent approximately thirty days later.    The Town 

will likely use its own mailing service for requisite enrollment notices rather than including the 

notices in SCE’s monthly bills.  This is intended to increase the likelihood that customers will read 

the enrollment notices, which may otherwise be ignored if included as a bill insert.  Customers 

may opt out by notifying the Town using the AVCE Program’s designated telephone-based or 

internet opt-out processing service.  Should customers choose to initiate an opt-out request by 

contacting SCE, they would be transferred to the AVCE Program’s call center to complete the opt-

out request.  Consistent with CPUC regulations, notices returned as undelivered mail would be 

treated as a failure to opt out, and the customer would be automatically enrolled. 

 

Following automatic enrollment, at least two notices will be mailed to customers within the first 

two billing cycles (approximately sixty days) after AVCE service commences.  Opt-out requests 

made on or before the sixtieth day following start of AVCE Program service will result in 

customer transfer to bundled utility service with no penalty.  Such customers will be obligated to 

pay charges associated with the electric services provided by the Town during the time the 

customer took service from the AVCE Program, but will otherwise not be subject to any penalty 

or transfer fee from AVCE. 

 

Customers who establish new electric service accounts within the Program’s service area will be 

automatically enrolled in the AVCE Program and will have sixty days from the start of service to 

opt out if they so desire.  Such customers will be provided with two enrollment notices within 

this sixty-day post enrollment period.  Such customers will also receive a notice detailing the 

Town’s privacy policy regarding customer usage information.  Apple Valley will have the 

authority to implement entry fees for customers that initially opt out of the Program, but later 
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decide to participate.  Entry fees, if deemed necessary, would aid in resource planning by 

providing additional control over the AVCE Program’s   customer base. 

 

Termination Fee 

Customers that are automatically enrolled in the AVCE Program can elect to transfer back to the 

incumbent utility without penalty within the first two months of service.  After this free opt-out 

period, customers will be allowed to terminate their participation but may be subject to payment 

of a Termination Fee, which Apple Valley reserves the right to impose, if deemed necessary.    

Customers that relocate within the Town’s service territory would have AVCE service continued 

at their new address.  If a customer relocating to an address within the Town’s service territory 

elected to cancel CCA service, the Termination Fee could be applied.  Program customers that 

move out of Apple Valley’s service territory would not be subject to the Termination Fee.  If 

deemed applicable by Apple Valley, SCE would collect the Termination Fee from returning 

customers as part of AVCE’s final bill to the customer.   

 

For illustrative purposes, AVCE’s Termination Fee could vary by customer class as set forth in 

the table below, subject to a final determination by the Town. 

 

AVCE Program: Illustrative Schedule of Fees for Service Termination* 

 

Customer Class Fee 

Residential $5 

Non-Residential $25 

*Note that Apple Valley has yet to adopt a Schedule of Fees for  

     Service Termination.  The fees reflected in this table are  

     representative of  similar charges adopted by California’s  

     operating CCA programs.   

 

If adopted, the Termination Fee would be clearly disclosed in the four enrollment notices sent to 

customers during the sixty-day period before automatic enrollment and following 

commencement of service.  The fee could also be changed prospectively by Apple Valley subject 

to applicable customer noticing requirements.   

 

Customers electing to terminate service after the initial notification period would be transferred 

to SCE on their next regularly scheduled meter read date if the termination notice is received a 

minimum of fifteen days prior to that date.  Such customers would also be liable for the nominal 

reentry fees imposed by SCE and would be required to remain on bundled utility service for a 

period of one year, as described in the utility CCA tariffs. 

 

Customer Confidentiality 

Apple Valley will establish policies covering confidentiality of customer data that are fully 

compliant with the required privacy protection rules for CCA customer energy usage 

information, as detailed within Decision 12-08-045.  The Town will maintain the confidentiality 

of individual customers’ names, service addresses, billing addresses, telephone numbers, account 
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numbers, and electricity consumption, except where reasonably necessary to conduct business of 

the AVCE Program or to provide services to customers, including but not limited to where such 

disclosure is necessary to (a) comply with the law or regulations; (b) enable Apple Valley to 

provide service to its customers; (c) collect unpaid bills; (d) obtain and provide credit reporting 

information; or (e) resolve customer disputes or  inquiries.  The Town will not disclose customer 

information for telemarketing, e‐mail, or direct mail solicitation. Aggregate data may be released 

at Apple Valley’s discretion.   

 

Responsibility for Payment 

Customers will be obligated to pay AVCE Program charges for service provided through the date 

of transfer including any applicable Termination Fees.  Pursuant to current CPUC regulations, 

the Town will not be able to direct that electricity service be shut off for failure to pay AVCE bills.  

However, SCE has the right to shut off electricity to customers for failure to pay electricity bills, 

and SCE Electric Rule 23 mandates that partial payments are to be allocated pro rata between SCE 

and the CCA.  In most circumstances, customers would be returned to utility service for failure 

to pay bills in full and customer deposits (if any) would be withheld in the case of unpaid bills.  

SCE would attempt to collect any outstanding balance from customers in accordance with Rule 

23 and the related CCA Service Agreement.  The proposed process is for two late payment notices 

to be provided to the customer within 30 days of the original bill due date.  If payment is not 

received within 45 days from the original due date, service would be transferred to the utility on 

the next regular meter read date, unless alternative payment arrangements have been made.  

Consistent with the CCA tariffs, Rule 23, service cannot be discontinued to a residential customer 

for a disputed amount if that customer has filed a complaint with the CPUC, and that customer 

has paid the disputed amount into an escrow account. 

 

Customer Deposits 

Under certain circumstances, AVCE customers may be required to post a deposit equal to the 

estimated charges for two months of CCA service prior to obtaining service from the AVCE 

Program.  A deposit would be required for an applicant who previously had been a customer of 

SCE or AVCE and whose electric service has been discontinued by SCE or AVCE during the last 

twelve months of that prior service arrangement as a result of bill nonpayment.  Such customers 

may be required to reestablish credit by depositing the prescribed amount.  Additionally a 

customer who fails to pay bills before they become past due as defined in SCE Electric Rule 11 

(Discontinuance and Restoration of Service), and who further fails to pay such bills within five 

days after presentation of a discontinuance of service notice for nonpayment of bills, may be 

required to pay said bills and reestablish credit by depositing the prescribed amount. This rule 

will apply regardless of whether or not service has been discontinued for such nonpayment4.  

Failure to post deposit as required would cause the account service transfer request to be rejected, 

and the account would remain with SCE. 

 

                                                           
4 A customer whose service is discontinued by Apple Valley is returned to SCE generation service.  
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CHAPTER 10 - Procurement Process 

Introduction 

This Chapter describes Apple Valley’s initial procurement policies and the key third party service 

agreements by which the Town will obtain operational services for the AVCE Program.  By 

adopting this Implementation Plan, the Town will have approved the general procurement 

policies contained herein to be effective at Program initiation.  Apple Valley retains authority to 

modify Program policies from time to time at its discretion.    

 

Procurement Methods 

Apple Valley will enter into agreements for a variety of services needed to support program 

development, operation and management.  It is anticipated that the Town will generally utilize 

Competitive Procurement methods for services but may also utilize Direct Procurement or Sole 

Source Procurement, depending on the nature of the services to be procured.  Direct Procurement 

is the purchase of goods or services without competition when multiple sources of supply are 

available.  Sole Source Procurement is generally to be performed only in the case of emergency 

or when a competitive process would be an idle act.   

 

The Town will utilize a competitive solicitation process to enter into agreements with entities 

providing electrical services for the program.  Agreements with entities that provide professional 

legal or consulting services, and agreements pertaining to unique or time sensitive opportunities, 

may be entered into on a Direct Procurement or Sole Source basis at Apple Valley’s discretion.  

Authority for terminating agreements will generally mirror the authority for entering into such 

agreements. 

 

Key Contracts 
 

Electric Supply Contract 

Apple Valley will initiate service using supply contracts with one or more qualified providers to 

supply sufficient electric energy resources to meet AVCE customer demand as well as applicable 

resource adequacy requirements, ancillary and other necessary services.  On July 13,, 2016, Apple 

Valley released a Request for Proposals (“RFP”) for energy supply products and services 

including shaped conventional energy, renewable energy, resource adequacy capacity, and 

scheduling coordinator services.  The RFP schedule and timeline is broken out below: 

 
Release RFP    July 13, 2016     
Deadline for Question Submittal  July 22, 2016  
Proposals Due    August 5, 2016  
Notification of Short List  August 19, 2016  
Short List Interviews   September 7, 2016  
Begin Contract Negotiations  October 3, 2016  
Best and Final Pricing   December 2, 2016 
Contract Approval and Execution December 2, 2016  
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As indicated in the above RFP timeline, the Town plans to receive proposals, including indicative 

pricing for all requested products and services, by early August 2016.  This would provide the 

Town with a sufficient amount of time to evaluate the proposals, develop a short-list, conduct 

interviews, negotiate contracts, and execute final agreements towards the end of 2016. 

 

The Town may complete additional solicitations to supplement its energy supply and/or to 

replace contract volumes provided under the original contract.  Apple Valley would begin such 

procurement sufficiently in advance of contract expiration so that the transition from the initial 

supply contract occurs smoothly, avoiding dependence on market conditions existing at any 

single point in time.   

 

As part of the energy supply and services RFP released on July 13th, 2016, Apple Valley has 

solicited the services of a certified scheduling coordinator to schedule loads and resources to meet 

AVCE customer demand.  The Town may designate the primary supplier to be responsible for 

day-to-day energy supply operations of the AVCE Program and for managing the predominant 

supply risks for the term of the contract.  The primary supplier may also contribute to meeting 

the Program’s renewable energy supply goals.  However, additional suppliers may be identified 

to supplement requisite energy supplier of the AVCE program.  Finally, the primary supplier 

may be responsible for ensuring Apple Valley’s compliance with all applicable resource adequacy 

and regulatory requirements imposed by the CPUC or FERC.   

 
Data Management Contract 

A data manager will provide the retail customer services of billing and other customer account 

services (electronic data interchange or EDI with SCE, billing, remittance processing, and account 

management).  Recognizing that some qualified wholesale energy suppliers do not typically 

conduct retail customer services whereas others (i.e., direct access providers) do, the data 

management contract may be separate from the electric supply contract.  It is anticipated that a 

single contractor will be selected to perform all of the data management functions.5  

 

The data manager is responsible for the following services: 

 

 Data exchange with SCE; 

 Technical testing; 

 Customer information system; 

 Customer call center; 

 Billing administration/retail settlements; and 

 Settlement quality meter data reporting 

 Reporting and audits of utility billing. 

 

                                                           
5   The contractor providing data management may also be the same entity as the contractor supplying electricity for 

the program. 
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Utilizing a third party for account services eliminates a significant expense associated with 

implementing a customer information system.  Such systems can impose significant information 

technology costs and take significant time to deploy.  Separation of the data management contract 

from the energy supply contract provides the Town with greater flexibility to change energy 

suppliers, if desired, without facing an expensive data migration issue. 

 

Similar to the electric supply RFP described above, on July 13th, 2016, Apple Valley released an 

RFP for data management services.  The RFP schedule and timeline is broken out below: 

 
Release RFP    July 13, 2016     

Deadline for Question Submittal  July 27, 2016  

Proposals Due    August 5, 2016  

Notification of Short List  August 10, 2016  

Short List Interviews   September 20, 2016  

Begin Contract Negotiations  October 1, 2016  

Contract Approval and Execution October 31, 2016 

 

The RFP timeline will allow the Town to get a data manager under contract by late September 

or early October of 2016.  Even though AVCE will not serve customers until April 2017, the data 

manager will need sufficient time to setup and integrate the various data systems with Apple 

Valley, SCE, and other third parties such as AVCE’s scheduling coordinator.  
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CHAPTER 11 – Contingency Plan for Program Termination 

Introduction 

This Chapter describes the process to be followed in the case of AVCE Program termination.  By 

adopting the original Implementation Plan, the Town will have approved the general termination 

process contained herein to be effective at Program initiation.  In the unexpected event that the 

Town would terminate the AVCE Program and return its customers to SCE service, the proposed 

process is designed to minimize the impacts on its customers and on SCE.  The proposed 

termination plan follows the requirements set forth in SCE’s tariff Rule 23 governing service to 

CCAs.  The Town retains authority to modify program policies from time to time at its discretion. 

 

Termination by AVCE 

Apple Valley will offer services for the long term with no planned Program termination date.  In 

the unanticipated event that the Town decides to terminate the Program, the Town Council 

would vote on Program termination. 

 

After any applicable restrictions on such termination have been satisfied, notice would be 

provided to customers six months in advance that they will be transferred back to SCE.  A second 

notice would be provided during the final sixty-days in advance of the transfer.  The notice would 

describe the applicable distribution utility bundled service requirements for returning customers 

then in effect, such as any transitional or bundled portfolio service rules. 

 

At least one year advance notice would be provided to SCE and the CPUC before transferring 

customers, and the Town would coordinate the customer transfer process to minimize impacts 

on customers and ensure no disruption in service.  Once the customer notice period is complete, 

customers would be transferred en masse on the date of their regularly scheduled meter read date. 

 

Apple Valley will post a bond or maintain funds held in reserve to pay for potential transaction 

fees charged to the Program for switching customers back to distribution utility service.  Reserves 

would be maintained against the fees imposed for processing customer transfers (CCASRs).  The 

Public Utilities Code requires demonstration of insurance or posting of a bond sufficient to cover 

reentry fees imposed on customers that are involuntarily returned to distribution utility service 

under certain circumstances.  The cost of reentry fees are the responsibility of the energy services 

provider or the community choice aggregator, except in the case of a customer returned for 

default or because its contract has expired.  The Town will post financial security in the 

appropriate amount as part of its registration materials and will maintain the financial security 

in the required amount, as necessary.   
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CHAPTER 12 – Appendices 

Appendix A: Town of Apple Valley Ordinance No. 486 (Adopting Implementation Plan) 
  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  


